
Action Desc. Responsible Due Status Other
140501 Connectathon Registration (ASTRO) required Chris Pauer 20‐Aug‐14 Complete
140502 Gazelle registration to open by Aug 20, 2014 Walter Bosch 20‐Aug‐14 Complete
140503 Connectathon Test Data to be ready for download no later  than Walter / Bruce 20‐Sep‐14 Complete
140504 Participants to prepare Producer data for upload to Archive at the start of 

Connectathon All 5‐Oct‐14 Complete
140505 Christof to provide Chris and Bruce with toolkit vendor contact information for 

instance‐level Q/R client  Christof Schadt 21‐May‐14 Complete
140506 Investigate licensing for instance‐level Q/R utility with ASTRO Chris/Bruce 6‐Jul‐14 Complete
140507 Create instructions for planning on HFx images for FFx delivery Bruce/Lakshmi 27‐Sep‐14
140508 Include request to create non‐square dose grids, non‐uniform grid‐frame offsets 

in planning instructions for BRTO, DCOM profiles Bruce/Lakshmi 27‐Sep‐14
140509

Incorporate additional testing improvement suggestions:
a:Change Elekta machine from Beam Modulator (EBM) to Agility (EAG)
b. Remove Siemens machine
c. Allow Elekta Agility (EAG) machine to be used for Step and Shoot 145 testing.
d. Add clarification and explicit requirements regarding handling of Image 
Orientation (Patient) values. Bruce/Lakshmi 27‐Sep‐14

140510 Update Test Tools Data to match test instructions.  Report on TC call ICT / Chris 15‐May‐14 Complete
140511 Send bandwidth requirements to Bruce / Chris  Vendors 21‐May‐14 Complete
140512

Distribute ihe‐ro.org FTP credentials for document upload to TC members Chris 15‐May‐14 Complete
140513 DICOM Volume 3 Ch. 7 for Technical Framework Profiles development Uli/Bruce 20‐Jan‐15
140514

Draft TPIC, TDIC, TDPC and Content Profiles.  One of these prepared by due date Uli Busch 17‐Sep‐14 Complete
140515 Remove definitions from QAPV profile and replace with references to CP1288 

content.   Chris Pauer 19‐Jun‐14 Complete
140516 Update CP1288 and forward to Uli Chris Pauer 15‐May‐14 Complete
140517 Set up meeting of QA vendors to review dose check parameters  Chris Pauer 19‐Jun‐14 Complete
140518 Revisit a getting‐started guide for UPS Chris Pauer Open
140519 Discuss with ICT a: backlog document  b: issue tracking for general access and c: 

ICT capabilities regarding test data Chris/Bruce 12‐May‐14 Complete



140520
Vendors provide feedback on improving test tools and datasets to Bruce / Chris All Open Complete

140521 Provide feedback form ASTRO HIT Cmte to Chris regarding next steps for RO‐HIS 
profile with IHE‐RO Steering Cmte Bruce 15‐May‐14 Complete

140522
Set up WG pages on ihe‐ro.org site (remove Profile discussion links for which 
there are WGs active, keep Profile discussion links 315 for others) Chris 15‐May‐14 Complete

140523 Further update on ROI Templates in January.  Review ITI Profile on Sharing Value 
Sets… Walter 20‐Jan‐15

140524 withdrawn Walter 19‐Jun‐14 Withdrawn
140525 Update TDW‐II to clarify "patient header data" Uli Busch 1‐Jun‐14 Complete
140526

Circulate proposed dates for IHE‐RO TC Winter and Spring Connectathon Bruce 19‐Jun‐14 Complete
140801 Explore what is needed to define a DICOM content profile Uli, Bruce Open Complete
140530 Run test tools prior to Connectathon and submit test tool problem reports to 

Bruce  All 6‐Oct‐14 Complete
140531 Submit test tool results All 6‐Oct‐14
140901 Discuss with other domains if and how they handle triage and helping with 

solutions on interoperability issues.  Speed, red tape, contracting domains or 
modalities that are not well known or outside of usual contact circle are all 
concerns. Chris 1‐Nov‐14 Complete

140902 Contact Kevin O'Donnell and Chris Lindop regarding (a) potential profiles for 
modality acquisition and  (b) whether use of Query Modality requires Modality 
PS to be implemented. Bruce 20‐Sep‐14 Complete

140903 Send request to Bridget Koontz to ask for resources to evaluate the Prescription 
Use Case, Bruce to solicit IHE‐RO PC involvement.  Goal is to have 5‐6 individuals 
involved.  Chris/Bruce 20‐Sep‐14 Complete

140904 Cast CP1288 as a supplement Chris 12‐Oct‐14
140905 Draft language regarding multi‐modality plans in TPPC before Oct 2014 TC 

meeting. Bruce 12‐Oct‐14 Complete
140906

Consult with clinicians regarding prescriptions and dose tracking for multi‐
prescription plans.  (Forward to IHE‐RO Clinical Advisory Subcommittee.)  Bruce/Walter 12‐Oct‐14 Complete

140907 Draft a proposal to address multi‐isocenter plans in TPPC Jim/Uli 12‐Oct‐14 Complete



140908 Send email to IHE‐RO TC list with links for downloading test data  Walter 20‐Sep‐14 Complete
140909 (withdrawn)
140910 Recommend to IHE‐RO TC that TDW should be retired in favor of TDW‐II, as 

TDW is inconsistent with the DICOM standard. Uli, Christof 12‐Oct‐14
140911 Draft strategy for building dose tracking information into a Tomo (dose 

reference) plan and how it is reflected in the Treatment Record (see also 
140916)

Chris (author), 
Uli/Sanjay (review) 12‐Oct‐14 Complete

140912
Prepare Connectathon Application(s) 2015 to IHE Testing and Tools Committee Walter / Bruce 6‐Oct‐14 Complete

140913 Verify availability of RaySearch facility in Stockholm  Rickard 26‐Sep‐14 Complete
140914 Solicit formal archive support for 2015 connectathons  Walter / Bruce 1‐Nov‐14 Complete
140915 Draft CP to revise BRTO with new Transactions to Store and Retrieve high‐res 

contours.   Sven 12‐Oct‐14
140916 Draft dose tracking content based on DICOM Content Profile template (in 

development) which includes the prescription module, the fraction scheme, and 
the beam module and corresponding entries in the RT Treatment Record.  The 
ARTI specifications for dose tracking are to be used as a starting point (see also 
140911) Chris Complete

140917 Request that a Supplement Proposal be prepared by the DICOM WG‐07 Brachy 
sub‐group Uli 19‐Jan‐15

140918 Request that a Supplement Proposal be prepared by the DICOM WG‐07 Ion sub‐
group Uli 19‐Jan‐15

140919 Create a working group to include members of AAPM TG‐263 to assist in 
drafting a supplement Walter 19‐Jan‐15

141001 Place discussion of NEMA RT‐2 on teleconference agenda after it is released for 
Public Comment Chris 19‐Jan‐15

141002 Update Machine Configuration page for Jan 1, 2015. Kari J. to review Varian 
machine definitions Jim, Bruce, Kari 1‐Jan‐15

141003 Send notes regarding benefits from Connectathon to Bruce by Nov 1, 2014.  
Bruce to edit and report to ASTRO. Vendors, Bruce 1‐Nov‐15

141004
Review judging checklists.

Walter, Bruce, 
Lakshmi 19‐Jan‐15

141005 Work with Crystal to revise online registration (may use other documents for 
Actor details). Chris 19‐Jan‐15



141006
Review Type indicator of attribute requirements for their profiles.  The Type 
specification shall strictly follow the definition in the Technical Framework (see 
Section 2.2), with the addition of Type specifications established during this TC 
meeting:  “D”=Display requirements only, and “‐“=Attributes without additional 
requirements (included for readability).  Profile Authors 19‐Jan‐15

141007 Check on usage of delivery duration limits in their treatment delivery systems, 
i.e., net (beam‐on) versus total delivery times. Uli, Jim 19‐Jan‐15

141008 Author and submit a Change Proposal for the IHE‐RO Technical Framework to 
include the “D” attribute Type requiring Display without other constraints and “‐
“ (no addition requirements). Chris 19‐Jan‐15

141009 Clean up issues in CDEB Profile draft Chris 19‐Jan‐15
141010 Draft a figure to illustrate the use of Attached Contours for High Resolution 

Structure Set Storage Sven 19‐Jan‐15
141011 Vendors to test their applications to see if addition of the Frame of Reference 

UID and Position Reference Indicator at the top level of the RT Structure Set will 
break their applications Vendors 19‐Jan‐15

141012 Update DCOM Transaction from Utilize Spatial Registration [RO‐13] to Spatial 
Registration Retrieval [MMRO‐III‐2].  Walter 19‐Jan‐15

141013
Chris to add issue in DPDW Profile draft to flag transaction [DPDW‐211] to 
address other input objects for registration (fiducials, segmentations) Chris 19‐Jan‐15

141014 Add a Backlog section and/or document on ihe‐ro.org Chris 19‐Jan‐15
141015 Prepare a clean version of the profile for public comment with one open issue 

(dose plane othogonality). Christof 19‐Jan‐15
141016 Work with ASTRO regarding the necessary legal agreements for use of the 

Quentry system Walter 19‐Jan‐15
141017 Contact IHE (Mary Jungers) regard deprecating TDW. Chris 19‐Jan‐15
141018 Request that ICT report on monthly IHE‐RO teleconferences and be available (at 

least by phone) for face‐to‐face meetings Chris Complete
141019 Collect and forward outstanding issues with Test Tools to ICT and setup a 

teleconference for ICT response Chris 10‐Nov‐14



141020
Request that the ICT distribute source to IHE‐RO TC, e.g. via git.  This facility 
includes an issue tracker.  (JIRA does not appear to be suitable for this purpose.) Chris Complete

141021 Lock down Test Tools page on ihe‐ro.org. (I.e., require “Connectathon” 
password.)  ICT will need to be notified Chris 10‐Nov‐14

141022 Reply to Rishabh with affirmation of TC.  Chris 10‐Nov‐14 Complete
141023 Check on ICRU report numbers “(50/62/8083)” referenced in the RXRO Clinical 

Impact Statement Sven 19‐Jan‐15
141024 Follow up on Bruce’s email to Bridget Koontz including the Prescription Use 

Cases outlined by the TC. Chris 10‐Nov‐14
141025 Add requirement that Treatment Machine Name (300A,00B2) be constant for all 

beams in TPPC Christof 19‐Jan‐15
141026 Draft a CP for BRTO to address preservation of the original equipment 

information for resampled images and combined Series Uli 19‐Jan‐15
141201 New request for TEST RESULTS MUST BE returned to Bruce. Vendors 6‐Feb‐15
150102

Contact Bridget re PC contact for CIS for Consistent Dose profile by Jan 30. Chris 30‐Jan‐15
150103 follow up  re manuscript on IHE‐RO Progress for Mar 2015 deadline Scott 2‐Feb‐15
150104 distribute HL7/IHE workgroup information to TC Chris 30‐Jan‐15
150105 Report on final Test Tool results the week of Feb 15 (to allow TC to formally 

vote release of results). Bruce 16‐Feb‐15
150106 Update ARTI MLC and Motorized Wedge plans for Test Tool datasets Bruce 28‐Feb‐15
150107 Request that Harold Beunk and Walter Bosch be added to IHE Testing and Tools 

call list Bruce 28‐Feb‐15
150108

Present ROIT Profile to AAPM IT WG and ask for assistance in co‐development. Scott 10‐May‐15
150109 Add Publisher, Version and DICOM VR/VL info to ROIT Profile content. (cf . 

DICOM CT Protocols) Walter 15‐Mar‐15
150110 Ask Crystal to add RaySearch as a voting member on the TC roster Bruce 1‐Feb‐15
150111 Clean up DICOM Content Template based suggestions of TC and create an 

example of an instantiated document  Uli 11‐Mar‐15
150112 Present updated DICOM Content Template proposal and instantiated example 

to IHE Operations Committee Bruce 15‐Mar‐15



150113
Draft CP to move DICOM General Module content definitions from TF Appendix 
to Volume 3, Chapter 7 using Uli’s Draft of DICOM Content Templates and 
merge additional definitions from TDPC into the TF for Mar 1. Bruce 1‐Mar‐15

150114 Update DCOM Utilize Spatial Registration [RO‐13] transaction to Spatial 
Registration‐II Retrieval [MMRO‐II‐2].  Reference:  RO‐18. Walter 15‐Mar‐15

150115 extract vendor/product statistics from Connectathon results and forward to 
Chris  Bruce 22‐Jan‐15 Complete

150116 draft response to ASTRO re products that implement IHE‐RO profiles Bruce, Chris, Scott 30‐Jan‐15
150117 Vendors to send Chris a list of tested and/or released products manufactured to 

IHE‐RO Profile specifications by Jan 28 Vendors 28‐Jan‐15
150118 Investigate Internet access for cloud‐based test systems Mikael 15‐Mar‐15
150119

Recommend to Ion Sub‐group to conduct informal testing of RT Ion Plan 
exchange at  IHE‐RO Spring 2015 Connectathon in Stockholm.  (Ion sub‐group 
members to register as observers and sign Connectathon Participation 
Agreement.)  Response expected after Feb 3rd 2015 Ion Sub‐group T‐con. Uli 3‐Feb‐15

150120
Arrange Test Committee T‐con for mid‐Feb to prepare the Connectathon test 
plan and documents (see ACTION items 140507, 140508, 140509)  Walter 7‐Feb‐15

150121 Review Section 9.5 (Security) in TDW‐II Chris 19‐Feb‐15
150122 Incorporate CDEB edits (including multiple targets) and send out for review at 

next TC Tcon Chris 7‐Feb‐14
150123

Contact Kevin O. re status of CT Image Protocol at Mar 2015 WG‐06 mtg. Uli, Christof 23‐Mar‐15
150124 Present RXRO Use Case/Scope to IHE‐RO Steering Committee  30‐Jan‐15
150125 Draft QAPV content for PRO manuscript  Chris 30‐Jan‐15
150130 IHE‐RO Connectathon registration form ready Chris, Crystal 13‐Feb‐15
150131 Provide information on travel, lodging for Connnectathon Rickard 1‐Mar‐15
150132

Update Planning instructions Bruce, Scott, Walter 1‐Mar‐15
150133 Announce connectathon registration, travel/lodging Crystal 9‐Mar‐15
150134 Connectathon registraton due Vendors 1‐Apr‐15
150135 Distribute Connectathon test data and planning instructions Walter 15‐Apr‐15



150136 Prepare Producer Actor data  Vendors 4‐May‐15
150137 Create/update data tracking documents Walter 4‐May‐15
150140 Review CPRO/RO‐HIS status at Feb TC Tcon Chris 15‐Feb‐15
150143 Draft TDPC Profile cast in Content Template format (out for email review 

2/15/15) Uli, Bruce 1‐Mar‐15
150144

Update RT Image definitions in TPIC and TDIC based on TPIC discussions Uli 11‐Mar‐15
150145 Add Segmentation Profile to agenda for next TC Tcon. Chris 1‐Feb‐15
150201 Request update from Bruce regarding Test Tool results Chris
150202 Request update from Rishabh regarding status of CPRO/RO‐HIS profile 

development. Chris
150203 Add “Profile Phases” to May TC meeting agenda. Chris


