

# IICC Technical Team Status

Ed Heierman

CTO, IVD Industry Connectivity Consortium

May 2014

---

## LAW Status

- Change Proposals under discussion/review
    - Lengths
    - Order/Result Data Elements
    - Patient Demographics
    - Profile Options
    - Query for Microbiology Isolates
    - Result Progression
    - Standardized Image
  - Publish R1.4 Trial Implementation Q3 2014 as a Supplement
  - Publish R2 Final Text in Q1 2015 as part of LAB Technical Framework
-

## CLSI Standard for LAW

- Project proposal was reviewed at 2012/2013 Automation and Informatics committee meetings
  - Committee project approval expected at July 2014 committee meeting
  - CLSI project approval expected at September 2014 Chairholder's Council
  - CLSI document schedule will be aligned with IHE publication schedule
  - IICC funds may be provided to accelerate development of LAW standard
-

## Testing Strategy

- Established testing tool strategy with IHE Services in 2013
    - Showcased testing capabilities as part of 2013 AACC
    - Continue discussions as LAW progress and IHE discussions continue
  - Coordinating with IHE USA
    - Connectathon testing
      - ◆ 2015 and beyond
      - ◆ Participation challenges
      - ◆ Virtual Connectathons
    - Evaluating certification through ICSA Labs
-

## IHE Connectathons

Connectathon	Analyzers	Analyzer Managers	IVD Testing
2012 EU	Abbott Samsung Siemens Systelab	Abbott Orchard Roche	IA CC
2013 Japanese	Hitachi HighTechnologies	Beckman Coulter A&T	CC
2014 NA	Abbott bioMerieux Beckman Coulter Siemens	Orchard	Hematology IA Microbiology
2014 EU	bioMerieux Beckman Coulter	Systelab	Microbiology

---

# IICC Demonstrations

Demonstration	Analyzers	Analyzer Managers	IVD Testing
2013 AACC	Abbott Siemens	Orchard Roche Sunquest	IA CC

## Industry Awareness of LAW

- Discussions with IHE and CLSI on promoting LAW
  - Exploring relationship with U.S. Meaningful Use initiatives
    - LAW is last mile of order/result messaging
    - Discuss alignment of LAW with LOI and LRI with development organizations
    - Interest from CDC, as part of S&I LOINC team
    - IHE/HIMSS contacts- Patient Care Devices (PCD)
  - Must promote international use as well
-

## Completed Milestones

Publish LAW Supplement for Trial Implementation	Q1 2012
Test LAW Profile at IHE EU Connectathon	Q2 2012
Publish LAW Supplement v1.2	Q4 2013
Draft CLSI Project Proposal	Q1 2013
Demonstrate IHE Testing Infrastructure at 2013 AACC	Q2 2013
Publish LAW Supplement v1.3	Q3 2013
Test LAW at IHE Japanese Connectathon	Q3 2013
Test LAW at IHE NA Connectathon	Q1 2014
Test LAW at IHE EU Connectathon	Q2 2014

---



# Future Milestones

Receive CLSI Automation and Informatics Committee Approval for LAW Document Development Project	Q3 2014
Receive CLSI Chairholder Council Approval for LAW Document Development Project	Q3 2014
Publish LAW R1.4 as Supplement	Q3 2014
Japanese Connectathon	Q3 2014
Initiate CLSI Document Development Committee for LAW	Q4 2014
NA Connectathon	Q1 2015
Publish LAW R2 as part of IHE LAB TF	Q1 2015
EU Connectathon	Q2 2015
Publish CLSI LAW Standard (15-month, Track 1 Document)	Q1 2016

---