

Status Report on activities at IHE-Europe

Simulators Development

- PAM profile
 - PDC/PDS actors simulator: Alpha version released and announced to the community
 - <http://gazelle.ihe.net/PAMSimulator/home.seam>
- LTW
 - ORT actor simulator under test before announcement
 - <http://gazelle.ihe.net/LTWORT/home.seam>
- LCSD
 - CSC/CSM actors simulators under development
 - First beta version to be released end of August.
- Pharmacy simulators for profile HMW
 - Under development first version scheduled for the end of september

Test Management

- Optimization of application for better performances
 - Database access : cache of frequent queries
 - Better memory usage to avoid the feeling that the application stops working when the garbage cleaner is in action.
 - Harmonization of GUI
- Bug fixes and implementation of features requested by users in Jira
- Installation script/doc for Test Management
- Status : Developped, currently finalizing testing

Test Management (Bern 2012 – 3rd Quarter 2011)

- Improved Interactions with simulators
- RSS feed to users
- Processing of Jira requests not fulfilled for NA2012

Master Model

- Done
 - Addition of NA2012 Gazelle Test Management tool to the list of clients of Master Model.
- Todo
 - Link to TF in GMM
 - Review of GMM model in coordination with Steve

Schematron Validation

- Addition of MIF validation for CDA validation
 - Over 15000 validation request per webservice last week.
- Work on Schematrons for Pharmacy
 - DIS almost complete
 - PRE and ADV to be done.

Product Registry

- Update of current version of the Product Registry to benefit of current optimization
- Validation/Rejection of newly submitted or updated IIS (more than 60 processed since DC)

epSOS

- Update of XCA, XUA, XDM simulators
 - Provide permanent link to message for linkage to pre-Projectathon tests.
- Update of Pre-Projectathon test plans
- Update of Projectathon test plans
- CDA validation by HCP questionnaire.

Plans for the next 3 months

- CDA generator for Prescription (PRE) and Dispensation (DIS) → 09/2011
- Finalise Schematrons for Pharmacy → 10/2011
- Simulators for Pharmacy HMW → 10/2011
- Simulators for LCSD → 09/2011
- epSOS – PPT → 09/2011
- Support to existing tools